From: Andrew Parisi <aparisi@summitmidstream.com>

Sent: Monday, March 23, 2015 1:52 PM

To: Rockeman, Karl H.; Wax, Peter N.; Way, Steven

Cc: 'Harris, Colin' (Colin.Harris@bryancave.com); robert.tuchman@bryancave.com; Rene
Casadaban; Brock Degeyter; Megan Davis; Jonathan Shares; Art Saunders; Jeffrey
Wakefield

Subject: Meadowlark Update Call Agenda

Attachments: 2015.03.23_North Dakota Department of Health Agenda.docx

Hi Karl,

Here’s the proposed agenda for our call today. Talk to you soon

Andrew Parisi

Director of Environmental

Summit Midstream Partners, LLC.
(303)-626-8269: Office
(303)-406-1678: Mobile
aparisi@summitmidstream.com
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Agenda for Meeting with the North Dakota Department of Health 03-23-15

Attendees:

NDDH

Karl Rockeman, Director, Division of Water Quality, NDDH

Pete Wax, NDDH



EPA

Steve Way



Meadowlark Midstream Company, LLC

Andrew Parisi, Director of Environmental

Rene Casadaban, Chief Operations Officer

Jonathan Shares, Environmental Compliance Specialist



Bryan Cave LLP

Robert Tuchman, Counsel



Cardno

Art Saunders, Senior Consultant/Principal 



Stantec

Bethany Lucente, Project Manager

Gary Cameron, Ops Manager

Tom Cole, Engineer

Sean Moriarty, Biologist

Jason Howes, Environmental Scientist



1. Introductions 



2. Landowner update 



3. Status updates. (Operations Map)

i. Oil recovery

ii. Vegetation cleanup 

iii. Trenches/sumps extraction

iv. Added sumps for oxbow near SW413.

v. Hydraulic cut-off wall 

vi. Current surface water field chloride readings 

4. SCAT Surveys 

a. Completed surveys of upstream segments 0+00 through 26+00

b. Kick-off meeting today, inspections beginning this afternoon

c. Agency participation in SCAT surveys?

d. Endpoints document review status?



5. Groundwater Operational Criteria 

a. Pumping criteria

b. Endpoint discussion TBD



6. Plan Updates 

a. Ecological Plan being updated this week and distributed to Agencies for review.

b. Wildlife Plan being update this week, will provide to Agencies for review.

c. Sediment sampling and analysis plan being revised. Email sent to Karl 03/23 for added PAH analysis.





7. Plans awaiting review

a. Groundwater sampling plan posted to portal on 03/06.

b. Surface Water sampling plan posted to portal on 03/06 (revised sampling schedule begins today)



8. [bookmark: _GoBack]Planned on-site actions for this week 

a. SCAT surveys continue

b. Sheet pile installation continues

c. Cutting vegetation, oil recovery operations. 

d. Continuing to evaluate sump concentrations



9. NDDH comments/questions/concerns/additions. 



10. Next week’s meeting.

